
AGENCY REQUEST FOR 

AE SELECTION 

DECEMBER 2014 

 

 

AGENCY:    Department of Military Affairs 

 

DMA CONTACT: LTC Daniel Pulvermacher, 608-242-3365,          

daniel.pulvermacher@wisconsin.gov  

DFD CONTACT:  Jake Ehmke, 608-267-6945, jake.ehmke@wisconsin.gov 

 

LOCATION:    Fort Atkinson, Jefferson County  

 

PROJECT REQUEST:  Request release of $20,000 Building Trust Funds – Planning to 

prepare preliminary plans and a design report for the FORT ATKINSON Rehab POV 

Parking Lot Project.  

  

PROJECT NUMBER:  14J2B 

 

PROJECT DESCRIPTION: This project will remove 2,079 SY of existing POV 

parking and expand to approximately 2,905 SY total of asphalt pavement at the Fort 

Atkinson Armory.  Project will also install chain link fence with gates around POV 

property and install LED lights and poles to illuminate the POV parking lot. In addition, 

the project will repair concrete sidewalk along with curb and gutter, install compound 

security signs, clear all trees in the existing POV lot, install stop signs, crosswalk signs 

etc., and additional site grading and restoration as necessary.       

 

PROJECT JUSTIFICATION: The facility needs a parking lot expansion to 

accommodate unit members’ personally owned vehicles.  Currently, a large number of 

unit members are parking in the street due to this parking shortage.  The existing parking 

lot is old and deteriorated and needs replacement.  The area has a lot of pot holes; crack 

sealing and minor repairs will not defend it against further deterioration.  One third of the 

parking lot is still gravel.   No lighting is in place in the entire parking area. Storm 

drainage is inadequate for the current lot and is not able to handle rain and snow.   

 

BUDGET/SCHEDULE:  

 State Federal Total 

Construction $ $ $ 

Design Fee $ $ $ 

DFD Mgt Fee $ $ $ 

Contingency 10% $ $ $ 

    

TOTAL $179,322 $179,322 $358,644 

 

SBC Approval May 2015 

A/E Selection Dec 2014 



Design Report Apr 2015 

 Bid Opening Aug 2015 

Start Construction Apr 2016 

Substantial Completion July 2016 

Final Completion Dec 2016 

 

 

 

PREVIOUS ACTION: 

None.   


